



18845 Van Buren Blvd. # A9 Riverside, Ca 92508 LICENSE # 939569

BILL TO: HCi Environmental & Engineering	
Address: 114 Business Center Dr.	
City, State, Zip: Corona, Ca 92880	
Job: 553 E. Ramsey St. Banning, Ca	
Phone: 1-951-532-9979 fax: 1-951-280-0118	
Email: cshoup@hcienv.com -rguy@hcienv.com	m

DATE 8-17-2011	INVOICE# 2042
PO#	BID#
JOB#	START DATE# COMPLETED

DESCRIPTION	QTY	RATE	AMOUNT
and the state of t		ER + 25%	
1.MINI EX,LOADER.BACK HOE	106.5 HRS		\$13,440.00
2.LABOR ON JOB	161 HRS		\$12,480.00
3.1/4 TON RIP RAP IMPORTED ON JOB	246.03 TON		\$9,671.92
4.SAW CUTT EXISTING CONCRETE			\$1,375.000
5.SET UP AND PUMP CONCRETE FOR DRAINAGE			\$1,720.00
6.INSTALL AND EPOXY HOOKS IN CONCRETE	4		\$540.00
7.FORM AND INSTALL 1/2 #4 REBAR FOR DRAIN GRATE			\$1,250.00
8.REMOVE AND HAUL AWAY ANY EXTRA CONCRETE			\$600.00
9.IMPORT CONCRETE SLURRY FOR DRAINAGE	90		\$33,750.00
10.DEMOLITION W/JACK HAMMER			\$2,512.00
		TOTAL	\$77,338.92
10% DEPOSIT 20% MATERIALS = 30%		DEPOSIT	\$20,000.00
10% NON REFUNDABLE AFTER 72 HRS		BALANCE	\$57,338.92

WE ARE PLEASED TO SUBMIT THE ABOVE QUOTATION FOR YOUR CONSIDERATION, SHOULD YOU PLACE AN ORDER, BE ASSURED IT WILL RECEIVE OUR PROMPT ATTENTION. THIS IS SUBJECT TO THE CONDITIONS OF OUR CREDET APPLICATION AND IS VALUE FOR 30 DAYS. THEREAFTER IT IS SUBJECT TO CHANGE WITHOUT NOTICE. FAX COPY DEEMED TO BE LEGAL EQUIVILANT OF ORIGINAL, ALL FAST DUE ACCOUNTS SUBJECT TO 1 1/2 MONTHLY FINANCE CHARGE IN THE EVENT OF LEGAL ACTION IS REQUIRED TO EFFECT COLLECTION. A \$35.00 SERVICE CHARGE WILL BE ADDED TO ALL RETURNED CHECKS. FUTURE PAYMENTS MUST BE MADE IN THE FORM OF CASH OR MONEY ORDER. BUYER WILL BE FINANCIALLY RESPONSIBLE FOR ALL DEBTS INCREMENTS THE COLLECTION OF OUTSTANDING BALANCES.

If you have any questions concerning this quotation, contact Robert Cruz via phone or emait at:

RCRUZCONCRETE/SIGM AIL-COM

Celt: 1-888-96-RCRUZ (7278)

	FERS Y DOD SEC SELECT	34. (· * / 0)
Accepted By	•	Date:
Print Name:		Title:
•	THANK YOU FOR YO	UR BUSINESS!

RCRUZCONCRETE.COM



DESCRIPTION OF WOR	TAUQUA TAN A
:BANNING OIL SPILL WOR	K:
:THURSDAY JULY 28 TM :	
1,MINI EX	12 HRS
2.BACK HOE	12 HRS
3.LOADER	12 HRS
4.LABOR 1	11.5 HRS
5.LABOR 2	11.5 HRS
6.LABOR 3	11.5 HRS
7.FOREMAN	13 HRS
:FRIDAY JULY 29 TH :	
8.MINI EX	13.5 HRS
9.BACK HOE	13.5 HRS
10.LOADER	13.5 HRS
II.LABOR I	10.5 HRS
12.LABOR 2	10.5 HRS
13.LABOR 3	10.5 HRS
14.FOREMAN	14 HRS
:SATURDAY JULY 30 TH :	
15.LOADER	7.5 HRS
16.MINI EX	7.5 HRS
17.FOREMAN	4 HRS
:MONDAY AUGUST 1ST:	7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
18.MINI EX	7.5 HRS
19.LOADER	7.5 HRS
20.LABOR 1	8 HRS
21.LABOR 2	8 HRS
22.LABOR 3	8 HRS
23.FOREMAN	8 HRS
:TUESDAY AUGUST 2 ND :	a nks
	GIDS
24.LABOR 1	8 HRS
25.LABOR 2	8 HRS
26.LABOR 3	8 HRS
27.FOREMAN	8 HRS



Taledon Princal Control Cont		
DESCRIPTION OF WORK		AMOUNT
20 BENOVE (11 CONTANTAL TED DIDT FROM OUT	ļ	
28.REMOVE ALL CONTAMINATED DIRT FROM SITE 29.PUT ALL CONTAMINATED DIRT INTO EXISTING BINS	 	
30.GRADE AREA FOR ¼ TON RIP RAP	 	
31.GRADE N/SIDE FIELD FOR ACCESS TO SITE	 	
32.SAW CUTT AND REMOVE CONCRETE AS NEEDED	 	
33.IMPORT ¼ TON RIP RAP FOR DRAINAGE	246 .03	
	TONS	
34.PLACE ALL ¼ TON RIP RAP FOR DRAINAGE	1	
35.IMPORT CONCRETE FOR 1/4 TON RIP RAP	90YDS	
36.CONCRETE SLURRY 1/4 TON RIP RAP IN PLACE		
37.USE CONCRETE PUMP FOR SLURRY		
38.CLEAN UP JOB SITE WHEN FINISHED		
39.PUT ALL DIRT AND WOOD CHIPS BACK IN PLACE		
The state of the s		
	 	
	-	
	 	
	 	
	<u> </u>	

	<u> </u>	
	-	
	ļ	
	<u> </u>	